Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date **13 September 2026**

Team ID

Project Name **Medical Diagnostic Center – ServiceNow**

Maximum Marks **5 Marks**

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Diagnostic Test Management	USN-2	As a patient, I can view the available diagnostic tests with their name, category, description and price.	3	High	Team
Sprint-1	Test Selection	USN-3	As a patient, I can select a diagnostic test that I want to book.	2	High	Team
Sprint-1	Appointment Booking	USN-4	As a patient, I can book a diagnostic test by selecting an appointment date and available time slot.	5	High	Team
Sprint-1	Patient Details	USN-5	As a patient, I can enter my personal details while booking a diagnostic test.	3	High	Team

Sprint-1	Test Management	USN-14	As an administrator, I can add, update and manage diagnostic tests.	3	High	Team
Sprint-2	Payment Management	USN-6	As a patient, I can complete payment for my selected diagnostic test and view the payment status.	5	High	Team
Sprint-2	Booking Confirmation	USN-7	As a patient, I can receive confirmation after successfully booking a test.	2	High	Team
Sprint-2	My Appointments	USN-8	As a patient, I can view my booked appointments and their current status.	3	High	Team
Sprint-2	Appointment Cancellation	USN-9	As a patient, I can cancel an eligible appointment.	2	Medium	Team
Sprint-2	Appointment Management	USN-15	As an administrator, I can review and update appointment status.	3	High	Team
Sprint-3	Laboratory Reports	USN-10	As a patient, I can view my laboratory reports after completing the diagnostic test.	5	High	Team

Sprint-3	Report Details	USN-11	As a patient, I can view detailed laboratory report information and findings.	3	High	Team
Sprint-3	Test Results	USN-12	As a doctor or lab technician, I can enter and update diagnostic test results.	5	High	Team
Sprint-3	Report Verification	USN-13	As a doctor, I can verify laboratory reports.	3	High	Team
Sprint-3	Automatic Report Generation	USN-18	As a system, I can automatically generate a laboratory report when an appointment is completed.	5	High	Team
Sprint-3	Notifications	USN-17	As a system, I can send notifications for important appointment and report events.	3	Medium	Team
Sprint-3	Report Management	USN-16	As an administrator, I can manage patient laboratory reports.	3	High	Team

Note: Replace **"Team"** with your actual team-member names if your documentation requires individual ownership.

Project Tracker, Velocity & Burndown Chart

Since your project was completed in **3 sprints**, you can document the tracker as follows.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	19	6 Days	01 Sep 2026	06 Sep 2026	19	06 Sep 2026
Sprint-2	15	6 Days	07 Sep 2026	12 Sep 2026	15	12 Sep 2026
Sprint-3	22	6 Days	13 Sep 2026	18 Sep 2026	22	18 Sep 2026
Total	**56**	**18 Days**	**01 Sep 2026**	**18 Sep 2026**	**56**	**18 Sep 2026**

Velocity

Velocity represents the number of story points completed by the team during a sprint.

For this project:

- Sprint-1 velocity = **19 story points**
- Sprint-2 velocity = **15 story points**
- Sprint-3 velocity = **22 story points**

Average Velocity:

$$AV = \frac{19 + 15 + 22}{3} = 18.67$$

Therefore, the team's **average velocity = 18.67 story points per sprint**.

Burndown Chart Data

You can use the following data to create the burndown chart in Word/Excel.

Sprint	Total Work Remaining at Start	Story Points Completed	Work Remaining
Start	56	0	56
Sprint-1	56	19	37
Sprint-2	37	15	22
Sprint-3	22	22	0